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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROJECTS
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

� Trestle and fender rehabilitation
� Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

� US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
� State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones.  The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:

� Color-coded executive summary of Regional Measure 1 projects status (program level)
� Detailed status of individual bridge projects (project level)
� Supplemental project and contract information, including budget adjustments, approved construction change 

orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

� On the main span contract, installation of the temporary access trestles on both the Martinez and Benicia
shorelines is underway.  Dredging in the straits is underway, several test piles have been driven and soldier pile
installation is in progress on the south approach for the temporary retaining structure.

� The I-680/I-780 Interchange contract was awarded late December 2001.  The contractor is forecasted to begin
mobilizing in late February.

� New bids were opened for the toll plaza contract on February 13, 2002.  The apparent low bid was $8.5 million
less than the engineer’s estimate. The rebidding process has delayed the construction completion of this contract.

� The Marina Vista/I-680 Interchange contract will be ready to list on March 4, 2002 and is scheduled to be
advertised on April 4, 2002. The bid opening is scheduled for June 6, 2002.

� Construction of the new bridge is proceeding with multiple operations at the north and south anchorages and
towers.  Concrete encasement of the north and south anchor frames is underway.  Concrete pours continue at both
legs of the north and south towers.  The lower (deck) struts on the north and south towers have been poured and
stressed.

� On the south approach and interchange contract, concrete work on the columns and abutment for the new viaduct
structure are in progress.  The westbound Cummings Interchange was opened in late January.  The Crockett
interchange has been closed and is being demolished to make room for the new bridge and interchange.

� On the maintenance facility contract, electrical, plumbing, painting, flooring and door installation work is in
progress for the vehicle and main buildings.  Perimeter grading and concrete work continue.

� Caltrans is reporting that the retrofit contract is scheduled to be completed in mid-2005.  The trestle replacement
portion of the project is scheduled to be completed in September 2004.

� Steel encasement of the pier piles is in progress.  Spot blasting, cleaning, and concrete coring is underway on the
substructure.  Stringer restrainers and structural steel work is underway on the superstructure.  Construction
work on the western trestle commenced in mid-February.

� The schedule for the deck rehabilitation contract is under review based on the later forecasted completion date of
the retrofit contract.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

� Construction on the bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and
bridge deck pours.  15,388 feet of the bridge deck (out of 24,837 feet total) has been placed to date.  Caltrans has
negotiated several large change orders and has requested additional funds from the Authority.  

� On the mini-toll plaza contract, the plaza slab and columns for the canopy are complete.  Column beams are being
poured.

� The pedestrian overcrossing contract was awarded in December 2001.  The contractor is scheduled to mobilize in
late February.

� Longer than anticipated review of the Supplement to the Draft Environmental Impact Statement/Report
(SDEIS/R) by FHWA is delaying issuance of the report. Caltrans plans to issue the Supplement to the Draft
Environmental Impact Statement/Report (SDEIS/R) in March 2002 after incorporation of final FHWA comments.

� Based on a preliminary revised cost estimate and schedule assessment for the project, Caltrans is reporting that
the project cost will exceed the current contract budget and the open-to-traffic date will be later than the current
schedule. As a result, "yellow" cost and schedule status codes are indicated in the PMP report.

� Caltrans continues to perform preliminary engineering in an effort to minimize delays to the project schedule.

� The project was advertised on January 14, 2002. The bid opening is scheduled for March 2002.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(Feb 2002)

Current 
Forecast

(Feb 2002)

Expended
To Date

(7/98 - 12/01)

652.8

479.8

 35.4

53.4

5.9

1,227.2

652.8

479.8

 35.4

53.4

5.9

1,227.2

64.1

233.2

 

0.7

0.0

2.4

300.5

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.3

124.2

3.8

33.8

365.6

1,489.5

217.5

 0.3

134.2

3.8

33.8

389.5

1,616.8

217.5

 0.3

134.2

3.8

 33.8

389.5

1,616.8

130.9

0.0

6.1

3.7

3.9

144.6

445.1

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)2

New Facility
Open to Traffic

Current
(Dec 2001)

New Facility
Open to Traffic

Forecast
(Feb 2002)

Dec 04

Oct 03

 Sep 04

Sep 06

May 01

Dec 04

Oct 03

Sep 04

Jul 07

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Dec 02

May 08

Dec 06

Dec 02

May 08

Dec 06

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton 
 Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to 
 traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.

Apr 00

Apr 04

Apr 00

Apr 04

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

� Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

� A new bicycle/pedestrian lane on the existing bridge

� A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

� Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Project Photos

Current Activities:  
� On the main span contract, clearing and grubbing activities on the Martinez and Benicia sides are nearing

completion.  Work continues on the Martinez access road.  Installation of the north and south temporary access
trestles is underway and several test piles have been driven.  Electrical and storm drain work is in progress at
Mococco Road. A batch plant has been erected at the site for the new bridge.  Dredging of the channel is in
progress.  A temporary retaining structure is being constructed on the Martinez side.

� The I-680/I-780 contract was awarded in late December 2001.  The contractor is preparing and providing
submittals.  The interim schedule has been submitted and is under review.  Mobilization is forecast for late
February.

� New bids were opened on the toll plaza contract on February 13, 2002.  The apparent low bid was $8.5 million
less than the engineer’s estimate.

North Temporary Trestle South Temporary Trestle

On-Site Batch Plant
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Feb 2002)

Current
Forecast

(Feb 2002)

7.0

306.7

29.7

51.3

54.7

30.0

99.0

14.4

31.0

28.8

652.8

7.0

306.7

21.2

51.3

54.7

30.0

99.0

14.4

31.0

37.3

652.8

COST STATUS 
($ Million) Variance

0.0

0.0

-8.5

0.0

0.0

0.0

0.0

0.0

0.0

8.5

0.0

Expended 
to Date

(7/98 – 12/01) Notes

6.3

5.1

0.0

0.0

0.0

1.6

40.7

10.4

64.1

A

B

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Jan 04

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

South Approach

Modify Existing Bridge

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Feb 2002)

Sep 04

Apr 04

Nov 04

Dec 04

Oct 01

Jul 05

Dec 04

Sep 04

Aug 04

Dec 04

Dec 04

Oct 01

Jul 06

Dec 04

SCHEDULE STATUS Variance

0

+4

+1

0

0

+12

0

Notes

NOTES

None.

A.  Construction completion of the toll plaza is delayed due to the re-bidding 
process.

The project open-to-traffic date is not 
impacted by the toll plaza delay.

ACTION

B.  Caltrans is updating the project schedule based on the previously reported delay 
of the main span contract.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

� Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

� A new bicycle/pedestrian lane on the 
new bridge

Project Photos

Current Activities:  
� On the main span and north approach contract, concrete encasement is in progress at the north and south anchor

frames.  Concrete is being placed at the west and east pedestal legs of the north and south towers.  The lower struts
to support the bridge deck have been poured and stressed on both towers.  New fender piles and dolphins have
been installed.  On the north approach, the asphalt roadway has been placed.

� On the south approach and interchange contract, drilled piles and concrete work on the columns and abutment of
the new viaduct structure are in progress.  The Cummings Skyway westbound interchange work was completed and
opened to traffic on January 25, 2002.  The Crockett interchange westbound onramp and offramp to I-80 are currently
being demolished, temporarily halting work on the south anchor and bent 7.  Falsework is being erected for the
eastbound offramp into Crockett.

� On the maintenance facility contract, electrical, plumbing, mechanical and painting continue in the vehicle building
and locker room area of the main building.  Rollup and overhead doors are being installed in the vehicle building.
Flooring and curtain wall framing is being installed in the main building.  Concreting of sidewalks, perimeter
grading, and utility installation continue in the yard. 

North Tower South Tower

Crockett Interchange Demolition



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

1102009/Feb

CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Feb 2002)

Current
Forecast

(Feb 2002)

243.1

73.9

8.1

16.0

13.6

96.8

11.1

17.1

479.8

243.1

73.9

8.1

16.0

13.6

96.8

11.1

17.1

479.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 12/01) Notes

141.3

19.8

5.2

0.0

5.6

52.4

8.9

233.2

Baseline
(June 2000)

Dec 03

Oct 04

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Feb 2002)

May 04

Jul 03

Jun 02

Mar 06

Oct 03

May 04

Jul 03

Jun 02

Mar 06

Oct 03

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION

None for this report.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

� The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and
the ship collision protection fender system at various
bridge piers.  This rehabilitation work is being
combined with a seismic retrofit project.

� The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn down

over time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
� Work is progressing with dredging, installation of micro-piles, and steel retrofit encasement of the pier piles.  On

the substructure, spot blasting, cleaning, and concrete coring for the steel bents continues.  On the superstructure,
exterior stringer restrainers and structural steel work continues.  Construction work on the western trestle
commenced in mid-February; demolition is in progress.

Richmond
San RafaeafaRafRaf  

Deck Rehabilitation

580

West Trestle & Fender

Rehabilitation

0 1 2

miles

0

kilometerss

321111

Pier Retrofit Work Pier Retrofit Work

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.9

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Feb 2002)

Current
Forecast

(Feb 2002)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 12/01) Notes

0.0

0.7

0.0

0.7

0.0

0.0

0.0

0.0

0.7

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Feb 2002)

Sep 04

Sep 06

Sep 04

Jul 07

SCHEDULE STATUS Variance

0

+10

Notes

 

A

B

NOTES

A.  Caltrans is reporting a forecast completion in mid-2005 for the retrofit project with 
the deck rehabilitation to follow.

Caltrans is reviewing the forecast 
completion date of the deck 
rehabilitation contract.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

� Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

� Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

� Construction of a new pedestrian/bicycle
overcrossing of State Route 92

� Expansion of the existing toll plaza

� Improvements to the Hayward Shoreline Interpretive
Center

� Also, as an associated project, improvements will be
made to the Bay Trail between the San Mateo-
Hayward and Dumbarton Bridges in the East Bay.

Current Activities:  
� The bridge widening contract is ongoing with concurrent pile driving, bent cap installation, bridge deck pours

and cast-in-place concrete barrier rail installation. 15,388 feet of paved bridge deck (of 24,837 feet total) is in place. 

� On the mini toll plaza contract, the underground utilities were completed at the plaza deck.  The concrete
columns for the canopy were cast, cured, and stripped.  The plaza slab is completed.  Column beams are being
poured.

� The pedestrian overcrossing contract was awarded on December 7, 2001.  The contractor’s baseline schedule is
currently under review.  The contractor is scheduled to mobilize by the end of February.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Feb 2002)

Current
Forecast

(Feb 2002)

128.9

26.0

6.3

9.0

31.6

1.4

14.3

217.5

0.2

0.1

0.0

0.1

0.3

217.8

128.9

26.0

6.3

9.0

31.6

1.4

14.3

217.5

0.2

0.1

0.0

0.1

0.3

217.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 12/01) Notes

84.0

25.0

0.8

0.0

20.6

0.5

130.9

0.0

0.0

0.0

0.0

130.9

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Feb 2002)

May 03

Nov 02

Sep 01

May 08

Dec 02

May 03

Nov 02

Sep 01

May 08

Dec 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES

A.  Caltrans has settled several change orders on the project due to design changes 
made to the contract, and is requesting additional funds for the contract.

BATA has amended the project budget, and 
allocated additional funds in February, 2002.

ACTION

A
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
� There are no current construction activities.

� Longer than anticipated FHWA review of the Supplement to the Draft Environmental Impact Statement
Report (SDEIS/R) is delaying issuance of the report.  Caltrans will release the SDEIS/R in March 2002, pending final
review and approval by the FHWA. 

� Caltrans is currently reviewing the entire project schedule.  Due to environmental delays and extensive right-of-way
activities, the project completion date will be later than currently forecast, even with preliminary engineering
continuing.

San Mateo - Hayward Bridge
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0 1 2

1 2

kilometers

0

92

880

Hayward

I-880/SR-92 Interchange
Improvement

San

Francisco
Bay

Existing interchange; looking west Alternative H interchange; looking west
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Feb 2002)

Current
Forecast

(Feb 2002)

70.3

20.8

8.0

10.0

25.1

134.2

70.3

20.8

8.0

10.0

25.1

134.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 12/01) Notes

0.0

6.1

0.0

0.0

0.0

6.1

A

A

A

B

B

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Feb 2002)

Dec 06

Dec 06

Dec 06

Dec 06

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  A preliminary revised Caltrans estimate for the project is higher than the 
current budget.

Bechtel is reviewing this estimate.

None.

ACTION

B.  Caltrans is currently evaluating and updating the project schedule.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

� The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange.  This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

� The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes. 

Current Activities:  
� The work will be performed under two contracts: one for widening the road; one for mitigation required by

the USACE.

� The Bayfront Expressway widening contract was listed in December 2001 and advertised on January 14, 2002.  The
bid opening is scheduled for March 2002. 
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Bayfront Expressway (SR-84) – existing conditions; looking northwest

Project Photos

Bayfront Expressway looking North from Willow Road
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(Feb 2002)

Current
Forecast

Feb 2002)

3.8

0.0

0.0

0.0

3.8

26.7

4.7

0.1

2.4

33.8

37.6

3.8

0.0

0.0

0.0

3.8

26.7

4.7

0.1

2.4

33.8

37.6

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 12/01) Notes

3.7

0.0

0.0

3.7

0.0

3.9

0.0

3.9

7.6

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Feb 2002)

Apr 00

Apr 04

Apr 04

Apr 00

Apr 04

Apr 04

SCHEDULE STATUS Variance

0

0

0

Notes

NOTES ACTION

None for this report
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

Current Budgets for allocated capital outlay have been adjusted by BATA to reflect current 

Caltrans construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have 

been revised to reflect new funding from Non-BATA sources per agreements with 

Caltrans and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge was revised by BATA.

Current Budget for the Benicia-Martinez Bridge was revised by BATA.

Current Budget for the Benicia-Martinez and San Mateo-Hayward Bridges was

revised by BATA.

10/2000

11/2000

01/2001

03/2001

10/2001

12/2001

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2002
BENICIA-MARTINEZ BRIDGE

Additional Fence Placement & Removal
Change Special Provisions 10-1.41 "Piling"
Subsection "Slurry"
Graffiti Removal

43.6

0.0
15.0

58.6

C

C

10
14

19

Main Span
04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 
February 2002

    Subtotal

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO �
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget. 

Toll Plaza
04-006044

    Subtotal

South Approach
04-006094

No approved contract change orders 
for February 2002.

Contract is complete.

No approved contract change orders 
for February 2002.

I-680/I-780
Interchange
04-006064
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2002
CARQUINEZ BRIDGE

Carquinez Bridge 
Replacement
04-013014

Maintenance 
Facility
04-013084

South Approach and
Crockett Interchange
04-013054

    Subtotal

    Subtotal    

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

2,364.6

Impacts

Totals for 
February 2002

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO �
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget. 

No approved contract change orders for 
February 2002.

Additional Conduit for MVDS  Pole
Tiime Extension for HS&WP Review
Payment for EBMUD Relocation of Line

Close WB from Toll Plaza/Add G. S.
Idle Labor and Equipment (Rock Socket delays)
SA7 Mass Concrete Staging
Prepare SWPPP Sampling & Monitoring Plan
Contractor ID Badges
State Furnished Signs
Schlage Door Locks

C
C
C
C
C
C
C

C
C
C

41.4
2,100.0

10.0
3.7

30.0
5.0
0.7

2,190.8

4.7
165.2

3.9
0.0

173.8

31
35-S3

53
59
64
71
73

51
53
54
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2002
SAN MATEO-HAYWARD BRIDGE

Pedestrian
Overcrossing
04-045044

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 
February 2002

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO �
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget. 

Remove Yellow Thermoplastic Striple
Compensation through Nov 2001 (Girder 
Redesign)
Modify Service Boxes/15Kv Duct Bank

8
14-S2

18

1
2
3
4

C
C

C

S
C
C
C

79.9
739.9

46.2

866.0

878.0

10.0
5.0
1.5
-4.5
12.0

No approved contract change orders for 
February 2002

Widen Roadway
04-045034

Contract is complete.

    Subtotal

Subtotal

    Subtotal

Widen Trestle
04-045014

Maintain Traffic - public convenience
Partnering
SWPPP Preparation
Delete Bid Item #1 EPEG

Mini-Toll Plaza 
04-045024
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x
006099
006094

00603x
006039
006034

00604x
006049
006044

00605x
006059
006054

00606x
006069
006064

South Approach
Capital Outlay Support
Capital Right of Way
Capital Outlay 
 Total South Approach
New Bridge
Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding

Total New Bridge
Toll Plaza & Administration Building
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Toll Plaza & Admin.
I-680/Marina Vista Interchange
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total I-680/MV I/C
I-680/I-780 Interchange
Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding

Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Feb-01

3.5
7.0
6.0

16.5

31.9
4.1

247.3
0.0

283.3

6.2
0.0

22.8
29.1

10.7
7.4

43.2
61.4

18.7
1.7

80.8
0.0

101.2

4.0
7.7
7.0

18.8

36.0
2.5

306.7
10.1

355.3

10.3
0.0

29.7
40.0

15.7
2.5

51.3
69.5

25.7
1.7

54.7
20.9

103.0

Current 
Forecast
Feb-02

4.0
7.7
7.0

18.8

36.0
2.5

306.7
10.1

355.3

10.3
0.0

21.2
31.5

15.7
2.5

51.3
69.5

25.7
1.7

54.7
20.9

103.0

Expended1 
to Date

(7/98 ñ 12/01)
Net 

Change

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0
0.0

-8.5
-8.5

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Northern Bridge Group

3.5
7.7
6.3

17.5

13.3
0.7
5.1

19.2

4.5
0.0
0.0
4.5

7.6
0.8
0.0
8.4

11.0
1.2
0.0

12.2

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 
summary.

Definitions:
1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 
assistance, title costs, and sale of excess lands.
3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 
materials, supplemental construction work, and construction contingencies.

Project 2003 ñ New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Feb-02

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

7.4

0.0

30.0

37.4

99.0

14.4

479.5

31.0

28.8

652.8

Current 
Forecast
Feb-02

7.4

0.0

30.0

37.4

99.0

14.4

471.0

31.0

37.3

652.8

Expended 
to Date

(7/98 – 12/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

-8.5

0.0

8.5

0.0

0.9

0.0

1.6

2.5

40.7

10.4

13.0

0.0

64.1

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

47.7

3.0

243.1

293.9
  

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

47.7

3.0

243.1

293.9
 

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

32.0

3.0

141.3

176.3
 

15.7

4.5

19.8

40.0

3.4

1.4

5.2

10.0

0.2

0.0

0.0

0.2

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-302009/Feb

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Feb-02

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

7.7

1.5

13.6

22.8

96.8

11.1

354.8

17.1

479.8

Current 
Forecast
Feb-02

7.7

1.5

13.6

22.8

96.8

11.1

354.8

17.1

479.8

Expended 
to Date

(7/98 – 12/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

1.1

0.0

5.6

6.7

52.4

8.9

171.9

233.2

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

0.7

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Replace

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.4

2.4

300.5

(g)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Feb-02

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

14.8

0.0

128.9

144.9

6.0

0.0

26.0

32.0

3.8

0.0

6.3

10.1

7.0

1.4

9.0

16.2

31.6

1.4

170.1

14.3

217.5

Current 
Forecast
Feb-02

14.8

0.0

128.9

144.9

6.0

0.0

26.0

32.0

3.8

0.0

6.3

10.1

7.0

1.4

9.0

16.2

31.6

1.4

170.1

14.3

217.5

Expended 
to Date

(7/98 – 12/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

10.1

0.0

84.0

94.2

7.0

0.0

25.0

32.1

1.3

0.0

0.8

2.0

2.2

0.5

0.0

2.7

20.6

0.5

109.8

130.9

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 04504*, 04505*, 04506*, 04507*, 04508*, 04509*, 00305*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improve.

Baseline
Budget
 Jun-00

Current 
Budget
Feb-02

20.8

8.0

70.3

0.0

25.1

124.2

20.8

8.0

70.3

10.0

25.1

134.2

Current 
Forecast
Feb-02

20.8

8.0

70.3

10.0

25.1

134.2

Expended 
to Date

(7/98 – 12/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

6.1

0.0

0.0

6.1

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocations

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

37.6

365.7

0.0

0.0

3.8

3.8

4.7

0.1

26.7

2.4

33.8

37.6

389.6

0.0

0.0

3.8

3.8

4.7

0.1

26.7

2.4

33.8

37.6

389.6

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

3.7

3.7

3.9

0.0

0.0

3.9

7.6

144.6

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.


